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ABSTRACT 
In 1947, the Small Homes Council made a detailed study and comparison of 
construction methods used in residential building. Included in this study was 
an analysis of three houses in wich modular brick were used in the exterior 
cavity-type masonry wall o No comparison has been available between the data 
so obtained and the time required to construct the same wall using non-modular 
materials. 
To obtain such data, the SmaJ.l Homes Council, under the sponsorship of the 
Structural Clay Products Institute, this summer built an exact duplicate of one 
of the houses constructed in the 1947 study, but used a non-modular brick in-
stead of modular. 
An analysis of the time-study data taken during the construction period 
indicat es that the masons' time can be reduced approximately 10 per cent 
through the use of modular materials. Furthermore, an examination of the brick-
work indicates that an improvement in workmanship is possible through the use 
of modular materials. This improvement in worl~ship is obtained through the 
regularity achieved by the use of modular materials. 
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RESEARCH REPORT ON 
A STUDY OF NON-MODULAR MASONRY CONSTRUCTION 
I. FOREvlORD AND PURPOSE 
In 1947, three masonry houses were built ttnder the supervision of the 
Small Homes Council as part of a study on construction methods.1 A detailed 
time study was made for each trade, including the masons, but the data so ob-
tained was limited to the three houses in which a modular-sized brick (nominal 
S-inch length, laid three course_s to 8 inches) was used. No similar data has 
been available for non-modular masonry construction. 
The purpose of the current investigation was to collect data on the con-
struction of a .non-modular masonry wall; to record and analyze all phases of 
the construction; and to compare current data with that previously obtained so 
that conclusions could be dra~m regarding the advantages or disadvantages which 
might be attributed to the use of modular-sized masonry units. 
This report covers the construction of one house similar in every respect 
to the three built two years ago except that a 11 standard" or non-modular brick 
was used in the exterior wall. This investigation and the construction of the 
house, on which the study was made, were sponsored by the Structural Clay Pro-
ducts Institute. The research was done by the Small Homos Council of the Uni·o 
varsity or· Illinois. 
(1) See Small Homos Council Technical Report, E2.1R "Research Report on Con-
struction Methods~" 
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II. DESCRIPTION OF THE INVESTIGATION 
A. The House 
The house used for this investigation was the 111"-shaped, industry-
engineered house designed by A. Gordon Lorimer, architect for the Producers' 
Council and the National Retail Lumber Dealers Association. It was built from 
the same general drawings used for the masonry houses in the 1947 test. These 
drawings v1ere based on the assumption that modular materials uould be used 
throughout and called for a 10-inch cavity-type wall for the exterior of the 
house -- outside wythe of brick, 2-inch air space~ and inner wythe of concrete 
masonry units. Due to the 10-inch thickness, the exterior face of the wall did 
not fall on a grid line. 
At the time the current project was started, it was felt that since non-
modular brick was to be used, there 1-rould be no advantage in changing the dimen-
sions of the house itself -- no one dimension being any more non-modular than 
another. Similarly~ the steel sash and the back-up materials were the same 
(modular) size as had been used previously. The dimensional coordination of 
all other materials thus became unimportant since the brick themselves were 
non-modular o Consequontly, both the house and the openings in the wall are 
exactly the same size as in the original or modular structures o 
B. The Contractors 
In order to avoid introducing new variables, it uas decided to use the same 
masonry subcontractor who was employed on the 1947 project. He submitted two 
proposals: one a lump sum figure for labor and material; the other, a cost-
plus percentage with the added note that if there was to be a time st~dy or 
"other interference11 uith the work, he \<Tould take the job only on the cost-plus 
figure. 
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The contract for the general work was a\e~arded to Leroy V. James on a cost 
plus fixed-fee basis, and he was instructed to employ the masonry contractor 
chosen Qy the Small Homes Council~ 
The masonry contractor t-ras merely told that the Council was going to build 
another house similar to those built in 1947 "only this time a •standard' size 
brick was to be used. 11 He was given no special instructions or directions. It 
was requested that he have, if possible, the same crew as was used on the 1947 
job. 
C. Recording Methods 
Three time-study workers, University of Illinois architectural students~ 
were employed for a two-weeks' period. Their work during the t\-TO days prior to 
the actual start of construction on the masonry wall was to become familiar with 
the time-study techniques of the Small Homes Council and with the house itself. 
During the construction period, the time-study workers were on the site 
continuously3 recording the operations of the masonry crew. They used the same 
forms as those for the 1947 tests. For a description of the techniques and 
methods, procedures and forms used in the time study~ see the Small Homes 
Council technical report, "Research Report on Construction Methods," Index No. 
E2.1R. 
After the completion of the construction work, these same three men re-
turned to the Small Homes Council Laboratory t-rhere they assisted in the tabula-
tion and assembly of the time-study data. The only variations between the cur-
rent study and those made previously were: 
(1) A change in the name of one element, "Cut and Chip If replaced 11Mark 
and Saw" (previously chosen to cover all trades). 
(2) The combining of a number of minor elements into one general heading, 
11Miscellaneous. 11 
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D. The Site 
The research house was built in western Champaign2 in a new subdivisibn 
which is completely surrounded by a good residential area. The streets are 
paved (concrete) • Sanitary sewer 1 storm sewer, water, gas and electric po\rer 
are available. The lot, 70' x 132' , is high and well-drained. 
Immediately after the excavation was finished, the sewer and t-rater lines 
were installed. By the time the foundation, floor joist and subfloor were 
finished, the preliminary rough grading on the site was completed. Before the 
masons returned to start the exterior wall, all backfill had been placed; rough 
grading had been completed, and the area surrounding the building was level, 
smooth and firm. The grade approximated finished grade, 8 inches below the 
lowest course of brick. The working conditions were excellent - trucks de-
livering material could back in from the pavement, and the site was unobstructed 
except for two piles of surplus dirt which were some distance away from the . · ·.. , 
house ·itself'. 
This situation, b,y far the best of any of the houses, was a contrast to 
the site conditions t-rhich prevailed in the 1947 test. There, the streets were 
unpaved and often impassable. Lots were low, vtith the result that materials 
had to be carried up long ramps to reach the first-floor level. The first 
courses of brick (those from the foundation to the floor line) were very diffi-
cult to lay since they could not be reached from the ground. 
E. The Weather 
There had been no rain in Champaign for same time prior to the construction 
of the exterior t-rall. The ground therefore was dry and the footing was good. 
(2) 1201 West Clark Street 
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The weather was sunny and \.rarm. This condition prevailed for the first three 
days of work. On the first two days of the following week, there Here showers 
which interrupted the masons' work. Official temperature reports taken at 
1 p.m. on each of the workdays follow: 
F. The Worlanen 
Wednesday, June _8, 1949 
Thursday, June 9, 1949 
Friday, June 10, 1949 
Monday, June 13, 1949 
Tuesday, June 14, 1949 
Wednesday, June 15, 1949 
- 72 degrees 
- 76 degrees 
- 71 degrees 
- 79 degrees 
77 degrees 
- 71 degrees 
An entirely different attitude prevailed among the workmen than that noted 
dtU'ing the 1947 project. The general attitude was one of desire to do vrork aa 
rapidly as possible. All of the men employed were receiving regular union. 
wages, the prevailing wage scale being $3.25 an hour. In the 1947 project, all 
of the men employed vrere receiving foreman's to~ages a.nd most of the contractors 
were offering pay considerably above scale, including room and board allowances 
for out-of-town workers. At the present time, there is no local shortage of 
skilled labor, and workmen in all classifications are available. 
III. RESULTS AND OBSERVATIONS 
A. T:ime Data 
Page 1 of the addenda shows the time-study data for the current investi~a­
tion in comparison \vith similar data for masonry houses No. 1, No. 2 and No. 3, 
taken in the 1947 project. The total hours (skilled plus unskilled) for the 
non-modular masonry house are slightly less than the s~ar total for any one 
of the three houses built in 1947. 
Before any analysis is attempted, all unskilled man-hours must be removed 
from the total because the number of brick laid per day does not reflect the 
number t?f unsldlled man-hours 1 except in extreme cases such as if there were no 
unskilled labor or if there were so many men on the job that they caused inter-
ference. The amount of unskilled labor often depends on the number of men the 
contractor assigns to the job. The variation between the number of man-hours 
of unskilled labor recorded in the three houses during the 1947 test is due to 
this fact. 
The first masonry house bullt in 1947 was laid up during extreme hot 
wea·ther by masons who were not particularly familiar with oavity-wall construc-
tion. The cavity-wall of the third masonry house was started during cold 
weather and construction was delEcy"ed for many weeks due to a severe winter; the 
house was completed in the early spring. tleather conditions during conatruc-
tion .of the No, 2 masonr,y house are more nearly comparable with those existing 
this year. Because of these extremes in ueather, it seems desirable to compare 
the current non-modular structure with the second masonry house. Thus consider-
ing only the slcllled labor, it is evident that the number of man-hours for the 
non-modular house is comparable with that for the second masonry house built in 
1947. 
Addenda No. 2 shows the time elements for the non-modular house and for 
the No. 2 masonry house of 1947 subdivided to indicate the skilled and unskilled 
labor. The original data collected during 194 7 was examined and the division 
of time on the Masonry No. 2 house ,.,as taken from that data. This data was not 
· pUblished in this form in the original report on construction methods. 
A comparison of the total amount of skilled labor required to construct 
the houses indicates that l-thile nearly the same amount of time (115. 210 hours 
versus 117.003 hours) was spent on both houses, the advantage in gross skilled 
labor is in favor of the non-modular house. A comparison of gross t:Une, how-
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ever, does not reflect the actual difficulties involved in using non~odular 
masonry units. The time data for the various elements shows that site condi-
tions, as vell as a different attitude on the part of the workmen, changed the 
distribution of time within the gross totals mentioned above. Similarly, other 
elements do not directly reflect time variation resulting from a small change 
in brick size. For example: 
!-le:rl!.,~nt No. 1, 11Toolstt 
l.S06 man-hours in 1949 versus 4.198 on the modular structure in 1947 
(No. 2 masonry house). This indicates the generally more alert attitude 
on the part of the workmen. 
Element No. 2, "Materials" 
6. 654 in 1949 versus 5. 764 on modular house (No. 2) in 194 7. This element 
is mainly for unskilled labor. The small variation or approximately one 
hour may be due to superior stock piling Q1 the mason tender. 
Element No. 3, "Supervise" 
4.726 man-hours versus 6.743 required on the No. 2 masonry house in 1947. 
This reduction in supervision time was due to increased familiarity \rl th 
cavity-type t.rall construction. 
Elements 6 to 12~, inclusive 
Minor elements, including idle t:Une and temporary construction, none of 
which are affected by a slight change in brick size or in the coordination 
betlteon materials. 
Element No. 13, 11Lay Block and Brick" 
59.646 man-hours on the non-modular house in 194 9 and 66.998 man-hours on 
the second masonry house . in 194?. Tho ·actual operation of laying .block 
and brick is a mechanical procedure, or habit pattern, vrhich the mason has 
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praoticed so long that a minor variation in the size of the brick unit in 
no way ·influences the process of spreading mortar or shoving the brick 
into place. This is shown most clearly in a comparison between the second 
and the third masonry houses built in 194 7. Here approximately thirty 
less man-hours of masons' time was required on the No. 3 house, yet there 
was less than one man-hour difference between the two houses in the ele-
ment, "Lay Block and Brick. n3 This element therefore is not included as 
one l-thich reflects a change in the brick size although it might be assumed 
at first to be important in any comparison betueen modular and non-modular 
products. 
Only three elements can be said to directly reflect the change in brick 
size. These are: 
Elements: 
4. Measure, Level, Plumb 
5. out and Chip 
14. Plaster and Tool Joint 
1949 
Non-Modular 
Skilled Unskilled 
1.3.327 
2.282 
14.435 
30.044 
1947 
Masonry 112 
Skilled Unskilled 
10. '711 
1.438 
. 6. 979 
19.128 
Element No. 4, 11Measure, Level, Plumbtr - includes the t:Une spent laying out the 
brick coursing around the building and in establishing a story pole for 
vertical brick coursing. 
Element No. 5, 11Cut and Chip!!, - gives the result of non-modular units and their 
lack of coordination t·Ti th both the building size and other parts of the 
building, such as doors and vdndows. 
Element No. 14, "Plaster and Tool Joint" - shows most clearly the point at 
Which the masons had the greatest difficulty due to the constant changing 
( 3) See Appendix No. 13, "Research Report on Construction Methods, n Index 
No. E2.1R. 
in spacing, and to the squeezing, or adjusting, of' the brick joints in 
order to avoid cutting brick. 
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The total time for skilled labor for the three elements listed above is 
30.044 man-hours for the non-modular house and 19.12S for the modular structure. 
In other words, it required 10.916 additional hours to measure, level, plumb, 
cut, chip 1 and tool the joints on the non-modular house. This is 9 per cent 
of the total skilled labor required to lay the entire vrall. ~ represents 
~ ~ctual difference in the time required to lay modular and non-modul.,.& brick. 
B. Construction 
In the non-modular house, both the bed joints and head joints vary con-
siderably in thickness. Head j ointa at various parts of the building vary from 
less than l/S 11 to almost 3/ 4". Similarly, bed joints vary .f'rom 3/Stt to almost 
3/4"• Cut brick appears in all of the small piers between windows. At these 
points, the brickwork is somewhat more even than it is in the larger panels 
where the mason exercised every known trick in order to avoid cutting brick. 
The bricks, 't-Thich ware cut, vary in length and are not regular in their loca-
tion. Vertically, adjustments in height at the windous were made by placing 
additional wood fillers over the \>rood surl"ound to taka up the difference, or 
the slope of the brick sill was reduced to a point where moisture troubles may 
quite possibly be experienced. 
An examination of the modular houses built two years ago shows that While 
head joints var,y, the variation is due to a normal difference in the length of 
the bricks as they come from the kiln; however, a regularity is maintained be-
cause each brick is centered within two grid lines. The drawings on pages 3 
and 4 of the addenda are made from photographs taken at the tw houses used for 
comparison in this report. The drawing of the non-modular masonry house is not 
1.3 
exaggerated, and it does not indicate all of the difficulties of poor workman-
ship which were encountered. The drawing is of the same area shown in the of-
ficial photographs 'ihere grid lines were simUlated qy a frame in which strings 
were fastened at 4-inch intervals. 
c. Brick Size 
Because of the slightly larger size of the non-modular brick (averaging 
almost 7-7/8 inches in length and laid three courses to 8.163 inches), 3-l/2 
per cent less brick was used in the non-modular house. This reduction is due 
mainly to the elimination of one course completely around the building. 
In the height of sr-ou from the top of the foundation wall to the under-
side of the lintel on the windows~ there were 36 courses or modular brick in the 
. 
1947 house. The same space (reduced to 7'-11-1/4") in the non-modular house 
required only 35 courses of brick. Horizontally around the building, there was 
little variation between the two houses in the number of brick required. For 
example, the front bedroom wall of the modular brick l1ouse required 25 stretch-
ers and 2 cut brick (the cut brick resulted from the 10-inch cavity wall's 
forcing the outside wythe off the grid). In the non-modular brick house, this 
same space '~a filled with 25 stretchers and 2 headers. Alternate courses for 
the modular brick were 24 stretchers, 2 cut brick and 2 headers; and for the 
non-modular, 26 stretchers. 
The end of the living room wing and the end of the bedroom wing have the 
same outside dimension of 17'-8". In the modular house, the brick detail for 
these two locations was naturally identical. In the 1949 experiment, no layout 
of brickwork had been made and the foreman spaced the brick in each piece of 
the \-Tall as a separate problem. The result was that in one wall -- the bedroom 
--there were 25 stretchers plus 2.headers; in the living room, 25 stretchers 
plus 1 header. Alternate courses were 26 stretchers versus 25 stretchers plus 
1 header. It is this irregularity which produced the great variation in head 
joints and resulted in the poor appearance of the masonry wall. 
D. Rate of Work 
The rata at Which the men worked is indicated b,y the following tabla based 
on the first two days of work lihen no piers or windows were involved. 
First Dgy Second Day 
90 
476 
61 
Brick laid - per day, per mason 
Block laid - :per day, per mason (4 x 8 x 16) (in addition to brick) 
Total number brick 
Total number block 
E. Cut Briok 
5,763 (wall only) 
983 (wall only) 
In the modular house, the number of cut brick and their location could be 
predicted. The masons knew where they were to be used and how many were re-
quired; and, on some of the houses, they would start the morning by cutting 
brick while the laborers lt-rere mixing mortar. In this way, they built up a. 
stock pile of cut brick which was used throughout the day; therefore, the oper-
ation of cutting did not interfere with the regular rhythm of laying brick. 
On the non-modular house, there was no way in which the mason could f'oreseo 
the number or location of the cut brick. 
F. Engineered Drawings 
The completeness of' the engineered drawings for the modular house has a 
definite influence on the character and quality of the brickwork. When using 
modular material, it is possible to predict the coursing on the drafting board 
with accuracy and economy of time. In the non-modular structure, each run of 
wall \-tas solved in the field for brick layout, without regard to what had been 
done on other uall areas (see note regarding number of bricks per course above) • 
IV. Stn-1MARY AND RECONNENDATIO:t5 
It is difficult to draw conclusions based on experiments conducted in only 
one house, especi~ When site conditions and labor relations are so different 
than those encountered in the experiment of 1947. 
Gross time l-ras reduced primarily because every possible precaution was 
tal:en to provide ideal working conditions for the 1...rorkmen building the non-
modular test structure. In spite of this general reduction in totals, the 
elements which reflect a change in brick size show an increase in man-hours. 
This increase can be traced to the lack of coordination bet1·reen the brick and 
the other parts of the structure, and between the brick and the over-all di-
mensions of the structure . 
The irregularity in the t·rall resulting from this lack of dimensional 
coordination can best be described as poor workmanship. 
Basad on this limited toat, use of modular masonry units is recommended 
because: 
l. They reduce the number of man~hours of labor approximately 9 per cent 
even in a simple structure. 
2. They standardize construction t-ri th a resulting increase in quality of 
vrorlananship at no additional expenditure of labor. 
3. They make possible the use of engineered drawings which, in turn, as-
sist in producing savings based on the standardization of all materials. 
Total Hours 
Skilled 
Unskilled 
Elements: 
l.~ols 
2. Naterials 
'· 
Supervise 
4· Heasure, Level, Plumb 
5. Cut and Chip 
6. Assist 
7. Error 
8. Idle Personal 
9. Idle Avoidable 
10. Idle Unavoidable 
11. Temporary Construction 
12. Miscellaneous 
1.3. Lay Block and Brick 
14. Plaster and Tool Joint 
1;. Mix and Temper 
16. Set Ties or Clips 
17. On the Job 
Total Time 
Productive Time 
Preparation Time 
Non-productive Time 
MASONRY WALlS 
1949 
Non-Mod. 
187 • .374 
115.210 
72.164 
1.806 
.36. 741 
4.778 
13 • .3.31 
2.282 
3.122 
.J.40 
2.064 
14.674 
7.956 
2 • .351 
11.086 
59.646 
14.435 
12.35.3 
.443 
.166 
187."374 
103.496 
;~.044 
24.8.34 
M-1 
271.700 
140.312 
l.31.38S 
1.3.257 
62.851 
11.436 
15 • .342 
2.2,0 
.3.448 
.087 
7.411 
17.167 
23.591 
11.712 
10.785 
57.507 
1.3.726 
17.981 
.3.169 
271.700 
113.609 
l09.S35 
48.256 
1947 
M-2 
197.094 
117.003 
80.091 
11.288 
/+4.34.3 
6.817 
10.711 
1.4,8 
·549 
. -49' 
3.794 
5 • .371 
S.2.31 
7.fJ64 
5.694 
66.998 
6.979 
16.108 
1.216 
197.094 
95.625 
83.580 
17.889 
Addendum #1 
l1=.l_ 
.. .. 
274.004 
J.4S.l80 
125.S24 
"3.477 
47.0.31 
17.8f17 
12.030 
,3.584 
;.018 
• .371 
.3.3S3 
4.67.3 
11.003 
7.269 
22.50.3 
68.292 
6.548 
1.3.244 
.. . . 87.3 
46.898 
274.004 
176.152 
78.422 
l9.430 
(*) Corrected figures based on audit made since publication of official re-
port. 
Addendum II? 
MASONRY tJALLS - DETAILED BREAKDOvlN 
1949 1947 * 
Non-Modular Masonry #2 
Skilled Unskilled Skilled Unskilled 
Elements: 
l. Tools 1.806 4·198 7.090 
2. Materials 6.654 30.087 5.764 38.579 
3. Supervise 4.726 .052 6.743 .CJ74 
4. Measure, Level, Plumb 13.327 .004 10.711 
5. Cut and Chip 2.282 1 .. 438 
6. Assist 2.284 .838 .017 .532 
7. Error .082 .058 .493 
s. Idle Personal 1.284 .780 1.384 2 .. 410 
9. Idle Avoidable .053 14.621 1.406 3.965 
10. Idle Unavoidable 5.586 2.370 3.002 ;.229 
11. Tamporar,y Construction 1.347 1.004 2.419 4·645 
12. Miscellaneous 1.031 10.055 1.933 ,3.761 
13. Lay Block and Brick 59.646 66.998 
J4. Plaster and Tool Joint 14.435 .. 6.979 
15. Mix and Temper .058 12.295 2.302 1,3.806 
16. Set Ties or Clips .443 1.216 
1'7. On the Job .166 
-
ll!).210 72.164 117.003 80.091 
(*) Corrected figt~ea based on audit made since publication of official re-
port. 
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